

Communication

Date	26 June 2026
Team ID	N/A
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / WhatsApp	All Team Members	Discuss daily tasks and project progress
2	Progress Update	Weekly	Google Meet	All Team Members	Share completed work and receive feedback
3	Issue / Bug Discussion	As Needed	GitHub/ WhatsApp	All Team Members	Resolve coding issues and technical problems
4	Stakeholder Review	Bi-Weekly	Google Meet	All Team Members	Review milestones and suggest improvements
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Practice final project presentation before submission
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating Speech-to-Text and AI analysis	Team discussed the issue with the mentor and tested multiple approaches until successful integration.
2	Merge conflicts while working on GitHub	Team members coordinated before pushing code and resolved conflicts through GitHub collaboration.

3	Delays due to API configuration and testing	Tasks were redistributed among team members and regular follow-ups ensured timely completion.
---	---	---